PROJECT PLANNING & SCHEDULING

Project Planning

Date	11 October 2026
Team ID	SWTID-2026-7837
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

1. Project Planning Overview

The project plan organizes the implementation of the Standard Laptop Procurement Automation solution into clear phases. The plan covers requirement understanding, solution design, ServiceNow configuration, Flow Designer automation, integration, testing, validation, and final documentation. The activities are arranged so that each stage provides the input required for the next stage.

2. Project Objectives

• Automate the creation of a Catalog Task when a Standard Laptop request is approved.

• Automatically assign the generated Catalog Task to the Hardware team.

• Connect the Service Catalog, Requested Items, Approvals, Flow Designer, and Catalog Tasks into a consistent workflow.

• Reduce manual task creation and assignment.

• Improve task visibility and reduce delays in the procurement process.

• Minimize manual errors and enable prompt laptop configuration by the Hardware team.

• Test the implemented automation and document the final solution.

3. Work Breakdown Structure

Phase	Planned Activities	Expected Output
1. Requirement Understanding	Review the Standard Laptop procurement use case, identify the manual task-creation and assignment issues, and define expected workflow behavior.	Problem definition and requirements
2. Solution Design	Map requirements to ServiceNow components and define the approval-to-task automation flow.	Solution design and architecture
3. Service Catalog / Request Configuration	Verify the Standard Laptop request and Requested Item context used by the procurement workflow.	Configured request context
4. Flow Designer Development	Configure the Flow Designer automation to process an approved Standard Laptop request, create a Catalog Task, and assign it to the Hardware team.	Configured automation flow
5. Integration	Verify interaction between the Service Catalog, Requested Item, approval process, Flow Designer, and Catalog Task.	Integrated procurement workflow
6. Testing & Validation	Test approval-triggered task creation, Hardware team assignment, task visibility, and consistent workflow execution.	Validated implementation
7. Documentation	Prepare project design, planning, testing, and supporting documentation.	Final project documentation

4. Planned Activity Schedule

Activity	Dependency	Planned Sequence	Deliverable
Requirement identification	Project problem statement	1	Requirement list
Solution and architecture design	Requirement list	2	Solution design
Service Catalog / request configuration	Solution design	3	Configured Standard Laptop request context
Flow Designer implementation	Solution design + request context	4	Automated approval-to-task flow
Integration and configuration review	Flow Designer + ServiceNow components	5	Integrated configuration
Functional testing	Integrated configuration	6	Test results
Final documentation	Validated implementation	7	Project documentation

5. Roles and Responsibilities

Role	Responsibility
Project / Team Members	Understand requirements, configure ServiceNow components, implement the automation, perform testing, and prepare documentation.
Configuration & Development	Configure the Standard Laptop procurement workflow and Flow Designer actions for Catalog Task creation and Hardware team assignment.
Testing & Validation	Execute functional scenarios and verify that the expected approval-to-task behavior occurs.
Documentation	Record requirements, design, architecture, implementation behavior, test outcomes, and final project details.

6. Key Milestones

• Requirements and problem definition completed.

• Solution architecture and approval-to-task flow design completed.

• Standard Laptop request context configured and verified.

• Flow Designer automation implemented for Catalog Task creation and Hardware team assignment.

• Functional scenarios validated.

• Final project documentation prepared.

7. Risk and Mitigation Planning

Potential Risk	Mitigation
Incorrect approval condition	Verify that the automation proceeds only for an approved Standard Laptop request and test the approval condition.
Catalog Task not created	Test the Flow Designer path from approved request through Catalog Task creation.
Incorrect Hardware team assignment	Verify the assignment configured in the flow and confirm the generated task reaches the Hardware team.
Incomplete workflow integration	Test the complete sequence from Service Catalog request through Requested Item, approval, Flow Designer, and Catalog Task.
Configuration or documentation mismatch	Cross-check configured components, workflow actions, task assignment, and test results before finalization.

8. Conclusion

The project plan provides a structured sequence from requirement identification through ServiceNow configuration, Flow Designer development, integration, testing, and documentation. The dependency-based order reduces configuration errors and ensures that the automated Standard Laptop procurement workflow is validated before the project is finalized.